California Energy Action Plan

Power Plant Projects
Expected to be On-line by Summer 2005

Total MW
PROJECT and PERCENT ON-LINE
COUNTY (j:r':t:j)r COMPLETE DATE OWNER STATUS
NORTHERN CALIFORNIA
Donald Von Raesfeld - SVP is completing the performance
Silicon Valley . h
Power Plant o, week of N testing at Pico, and expects to declare
141 98% Power, City of . . -
(PICO) 3/21/05 Santa Clara commercial operations sometime the
Santa Clara week of March 21.
The online date has slipped slightly
- (from 6/8/05) because they are going to
KINGS RIVER 86 65% 20-Jun-2005 KRCI.) Mu.lt' (.:o change out the turbine combustor
Fresno Special District . -
which will take a few more days to
complete.
First fire and first synchronization with
the grid is tentatively scheduled for
4/11/05. Amendment to approve AQ
METCALF 575 95% 30-Jun-2005 Mstcalf Energy changes during commissioning and
Santa Clara Center, LLC -
change startup/shutdown requirements
approved at business meeting on
3/16/05.
Total 802
SOUTHERN CALIFORNIA
PASTORIA Phase 1 o Pastoria Energy|First fire and first synchronization with
Kern 240 99% 28-Mar-2005 Center, LLC |[the grid completed on 2/16/05.
Online schedule has slipped almost a
Iﬂ‘:‘;’;‘lo;':‘s 315 26% 22-Jun-2005 SCPPA month due to delays caused by bad
9 weather.
PASTORIA Phase 2 o, Pastoria Energy|On schedule. First fire scheduled for
Kern 480 84% 30-Jun-2005 | ¢ ter, LLC |April 2005.
The Malburg project on-line date will be
delayed from June 30, 2005 to August
MALBURG 31, 2005. The applicatn indicated that
GEN STATION 129 74% 31-Aug-2005 | City of Vernon |there are several reasons, including
Los Angeles late delivery of the cooling tower
assembly and water treatment system
(due to vendor issues).
Total 1,164
CALIFORNIA TOTAL 1,966




